

PPP PROJECT APPROVAL & BID FLOWCHART

PROCESS	RESPONSIBLE PARTY	PPP CENTER INTERVENTION
Start		
Project Preparation	IAs / LGUs	<ul style="list-style-type: none"> • Provide Training & Capacity Development • Fund pre-investment activities through the PDMF • Provide technical assistance in the review of the Project's financial and economic viabilities • Provide legal advice during formulation of the contract
Project Submission to NEDA-ICC (Complete and qualified documentation)	IAs / LGUs	
Project Review & Evaluation	NEDA Secretariat/LGUs	Assist IAs/LGUs in complying with requirements during the Project & Contract evaluation
LGU/ICC Approval <ul style="list-style-type: none"> • ICC Technical Board • ICC Cabinet Committee • NEDA Board 	Investment Coordination Committee (ICC) NEDA Board	
Preparation of Request for Proposals (RFP)		Assist in the preparation of bid Documents
Invitation & Pre-qualification	IAs / LGUs/ Private Sector	<ul style="list-style-type: none"> • Per BOT Law IRR, non-voting observer of PBAC for national projects • Provide advice during procurement process
Preparation and Submission of Bids	Private Sector	
Evaluation of Bids	IAs / LGUs	Assist in the evaluation of bids
Award & commencement of Implementation	IAs / LGUs	Monitor implementation
End		